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Project 5-70 - Office of Training _ 25X1A9a

The preliminary records control schedule for OTR is now being coordinated
throughout the Office. Approval with minor changes has been received

for the records of the Registrar, the Personnel, Processing and Supply
and Services Sections of the Administration Branch. Project is continuing

and is 85% complete, 25X1A9a

Project 5-77 Office of Current Intelligence _

The Records Control Schedule and Survey Report were approved and forwarded
to OCI for application. The request for legal authority from National
Archives and the Congress is pending. Project is 99% complete.

Project 6-11 - office of Personnel [l 25x1A02

As a result of the preliminary schedule for the Position Evaluation
Division, three file series are to be discontinued and reference copiles
of T/O Change Authorizations will be destroyed upon receipt of revised
T/O's. Reference coples of the T/O Change Authorizations date back to
1950 and consist of approximately L.4 cubic feet.

A preliminary schedule for the Contract Personnel Division will be submitted
to Mr._tomorrow for coordination. Project is 39% complete.

project 6-15 - o0/1 |G 25%<1A%

The Records Control Schedule was approved and forwarded to the ARO in
the office of the DD/I. Legal authority has been requested for certain
items from National Archives and the Congress. Project is 99% complete.

rrojecs 623 - NN 25x1hce

The survey is suspended until the office has moved to its new location.
Project is 35% complete.

General Information

A meeting was held with members of the Medical Staff relative to the
retirement of Xray files. Upon receipt of the proper type of container.
These files will be packaged for retirement to the Center.
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